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CFO TO 25 Mod 1-Change to Enterprise Record  ManagementSFA COTR 1,619,710.58$       3,200,000.00$      Operations 8-Feb-01 5-May-01 22-Feb-01 29-Jun-01

Students TO 27-eSign PossibilitiesTM Students 150,000.00$          150,000.00$         Operations

COO TO 31-M1 Rev 1-SFA Front-to-Back (Deliverable Mod)Awarded $0.00 $1,665,329.50 Operations 23-Jul-01 25-Jul-01 N 6-Aug-01 3-Aug-01

CIO TO 38 Mod2 Rev1-PMT (6mo Extension)A PTR $4,731,731.27 $9,000,000.00 BC-FY01-15 $9,000,000.00 $500,000.00 3-May-01 17-May-01 21-Aug-01

Students TO 42-M2  FAFSA(6.0)SFA COTR 2,603,857.20$       6,650,000.00$      BC-FY01-19 $4,000,000.00 21-Aug-01

CIO TO44- Mod1-TIV WAN IPT Spt (Extension)SFA CO 514,204.30$          $737,000.00 514,204.30$   BC-FY01-18

CFO TO 45 M1-FMS Phase III (Oracle)SFA CO $12,304,302.16 $31,687,904.35 $1,390,823.19 BC-FY01-12 $10,900,000.00 31-May-01 N

CIO TO 51 Rev 1-Rational SupportSFA COTR $649,947.44 $649,947.44 Operations 9-Jul-01 24-Aug-01 N 23-Jul-01

COO TO 53 M1-Omudsman Opn Spt (Extension)Awarded $37,513.64 $156,650.30 Operations 15-Jun-01 12-Jul-01 N 29-Jun-01 1-Aug-01

COO TO 53 M2-Ombudsman Opn Spt (Transition)Awarded $13,714.30 $170,360.60 Operations 13-Aug-01 15-Aug-01 15-Aug-01 27-Aug-01 20-Aug-01

CIO TO 55-Enterprise Architecture ManagementAwarded 249,459.60$          249,459.60$         BC-FY01-07a $300,000.00 30-Jul-01 24-Aug-01 13-Aug-01 31-Aug-01

CIO TO 56-Tech Arch OpnsTM Opns $639,231.13 $2,302,463.65 Operations

CIO TO 62 M2-Human Resources Processes/Systems (TO 62 M1)A PMO 634,421.52$          $1,426,928.91 BC-FY01-20 957,492.61$            24-May-01 7-Aug-01

CIO TO 63 Consistenet DataSFA CO 750,000.00$          750,000.00$         BC-FY01-21 750,000.00$            1-Aug-01

COO TO 64-SFA Process AnanlysisTM PMO 184,137.88$          350,000.00$         Operations

CIO TO 66 SFA  CIO Organizational Approval AnalysisSFA COTR 49,940.22$            49,940.22$           Operations 16-Aug-01 30-Aug-01 30-Aug-01

CFO TO 67 M2-Career Zone (Add Deliverable)Awarded $95,071.00 $487,289.91 Operations 29-Jun-01 23-Jul-01 N 13-Jul-01 3-Aug-01

Students TO 70-E-Campused-Based System (TO 70)TM CO $285,973.16 $2,093,646.69 300,000,.00 BC-FY01-27 16-May-01 19-Jun-01

CIO TO 71 R1-Enterprise Data WarehouseAwarded $299,787.97 $299,787.97 BC-FY01-35 $300,000.00 25-Jul-01 10-Aug-01 14-Aug-01 N 8-Aug-01 30-Aug-01

Schools TO 77-R1 Share-in-Savings InitiativesAwarded 3,000,000.00$       $15,000,000.00 SIS 5-Jun-01 27-Jun-01 N 27-Aug-01

CIO TO 77 WO 1-SFA to the Internet (TIV/WAN IPT Support) (TO 44 M1)Awarded 200,000.00$          $5,000,000.00 $187,000.00 BC-FY01-25 $5,000,000.00 1-Mar-01 6-Jun-01 13-Jun-01 N 27-Aug-01

Schools TO 77 WO2 (64)-COD (Definition)TM Origination $1,706,110.44 $3,999,686.63 BC-FY01-24 $4,000,000.00 $1,706,110.44 10-May-01 23-May-01 N 24-May-01

Students TO 77W3(27)-eServicing SISTM Students $2,153,644.00 $2,153,644.00 BC-FY01-14 $2,153,644.00

CFO TO 77 WO4(68)-FARS Retirement (Definition)SFA CO $999,860.12 $999,860.12 BC-FY01-33 $1,000,000.00 24-May-01 13-Jul-01 N 8-Jun-01

Students TO 77 WO5(51)R1-Consistent Answers (Definition)SFA COTR $3,199,878.00 $3,199,878.00 BC-FY01-28 $3,200,000.00 6-Jun-01 16-Jul-01 N 20-Jun-01


